HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 1
PAYEE: MAX J. KUNEY COVPANY
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
027 FORCE ACCOUNT FORMB FOR FULL DEPTH DECK REPAIR

02 $20, 000. 0000  EST. $10, 000. 00 $0. 00
04 $10, 000. 00 $11, 673. 42 $11, 673. 42
| TEM TOTALS (  58.37% OF PLANNED) $20, 000. 00 $11, 673. 42 $11, 673. 42
028 FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134N
04 $30.0000 S.F. 180. 00 161. 10 161. 10
$5, 400. 00 $4, 833. 00 $4, 833. 00
| TEM TOTALS (  89.50% OF PLANNED) 180. 00 161. 10 161. 10
$5, 400. 00 $4, 833. 00 $4, 833. 00
030 CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134N
05 $800, 000. 0000 L. S. $800, 000. 00 $120, 000. 00 $400, 000. 00

MAJOR | TEM TOTALS (  50.00% OF PLANNED) $800, 000. 00 $120, 000. 00 $400, 000. 00

032 CLEANING SEALI NG AND CAULKI NG PACK RUST
03 $18.0000 L.F. 3, 000. 00 1,022. 90 2,991. 90
$54. 000. 00 $18, 412. 20 $53, 854. 20
05 4,000. 00 0. 00
$72. 000. 00 $0. 00
MAJOR | TEM TOTALS (  42.74% OF PLANNED) 7, 000. 00 1,022. 90 2,991. 90
$126, 000. 00 $18, 412. 20 $53, 854. 20

033 CONTAI NVENT OF ABRASI VES
03 $500, 000. 0000 L.S. $222,222. 00 $27,778. 00- $222,222. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 2
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
033  CONTAI NVENT OF ABRASI VES
05 $500, 000. 0000 L. S. $277, 778. 00 $127, 778. 00 $202, 778. 00
MAJOR | TEM TOTALS (  85.00% OF PLANNED) $500, 000. 00 $100, 000. 00 $425, 000. 00
038  CEMENT CONC. PAVEMENT
01 $320.0000 C.YV. 7, 039. 00 1,683. 11 6, 493. 40
$2, 252, 480. 00 $538, 595. 20 $2, 077, 888. 00
MAJOR | TEM TOTALS (  92.25% OF PLANNED) 7, 039. 00 1, 683. 11 6, 493. 40
$2, 252, 480. 00 $538, 595. 20 $2, 077, 888. 00
041  CORROSI ON RESI STANT DOWEL BAR
01 $18. 0000  EACH 12, 162. 00 4,729.00 12, 339. 00
$218, 916. 00 $85, 122. 00 $222, 102. 00
MAJOR | TEM TOTALS ( 101.46% OF PLANNED) 12, 162. 00 4,729.00 12, 339. 00
$218, 916. 00 $85, 122. 00 $222, 102. 00
044 TIE BAR WTH DRILL HOLE
01 $18. 0000  EACH 4,339.00 1, 585. 00 4,893. 00
$78. 102. 00 $28. 530. 00 $88. 074. 00
MAJOR | TEM TOTALS ( 112.77% OF PLANNED) 4,339.00 1, 585. 00 4, 893. 00
$78. 102. 00 $28. 530. 00 $88, 074. 00
046  SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JOI NT
01 $5.0000 L.F. 47, 600. 00 10, 193. 00- 9, 648. 00
$238, 000. 00 $50, 965. 00- $48, 240. 00
02 252. 00 0. 00
$1, 260. 00 $0. 00
04 279. 00 0. 00
$1, 395. 00 $0. 00
MAJOR | TEM TOTALS (  20.05% OF PLANNED) 48, 131. 00 10, 193. 00- 9, 648. 00

$240, 655. 00 $50, 965. 00- $48, 240. 00



HWY- RAKD300C- PE

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

LEDCGER PRE- ESTI VATE REPORT

DATE: 09/17/20
TIME: 14:26:34
PAGE: 3

CONTRACT 00- 9385
ESTI MATE 21

DI STRICT 5

PROJECT ENG NEER JERRY WOOD

WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE

178.0

PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

SR 090 WP
| TEM GRP UNIT PRICE UNIT PLANNED REVI SED
049 HVA CL. 1/2 IN. PG 64H 28

01 $106. 0000  TON 14, 014. 00
$1, 485, 484, 00
02 2.019. 00
$214° 014, 00
03 974. 00
$103, 244, 00
04 2,125. 00
$225' 250, 00
05 535. 00
$56, 710. 00
MAJOR | TEM TOTALS 81. 55% OF PLANNE 19, 667. 00
81 41% OF REVI SED $2, 084, 702, 00
053  LONG TUDI NAL JOI NT SEAL

01 $1.5000 L.F. 40, 900. 00
$61. 350. 00
MAJOR | TEM TOTALS (  48.00% OF PLANNED) 40, 900. 00
$61. 350. 00

054 EROSI ON CONTROL AND WATER POLLUTI ON PREVENTI ON
01 $7.500.0000 L.S. $1, 500. 00
02 $1. 500. 00
03 $1. 500. 00
04 $1. 500. 00
05 $1. 500. 00
| TEM TOTALS (  82.00% OF PLANNED) $7. 500. 00

79.38 TO 81.68
- QUANTI TY/ AMOUNT - -

CURRENT ESTI MATE

3,159. 44
$334, 900. 64

, 234. 93-
$13O 902. 58-

, 135. 51-
$226 364. 06-

14, 356. 36
$1,521,774. 16

329. 30
$34, 905. 80

460. 20
$48, 781. 20

344. 17
$36, 482. 02

520. 63
$55, 186. 78

16, 010. 66
$1, 697, 129. 96



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 4
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
058  ENVI RONMENTAL COMPLI ANCE LEAD
02 $15, 000. 0000 L. S. $7, 358. 49 $352. 80 $6, 027. 00
04 $7, 641. 51 $367. 20 $6, 273. 00
| TEM TOTALS (  82.00% OF PLANNED) $15, 000. 00 $720. 00 $12, 300. 00
069  OPERATI ON OF TRANSPORTABLE ATTENUATOR
01 $45. 0000 HR 86. 00 89. 50 2,125.00
$3, 870. 00 $4, 027. 50 $95. 625. 00
| TEM TOTALS (2, 470. 93% OF PLANNED) 86. 00 89. 50 2,125. 00
$3, 870. 00 $4, 027. 50 $95, 625. 00
079  SEQUENTI AL ARROW SI GN
01 $2.0000 HR 2, 910. 00 154. 00 2,611.00
$5. 820. 00 $308. 00 $5., 222. 00
| TEM TOTALS (  89.73% OF PLANNED) 2,910. 00 154. 00 2,611.00
$5. 820. 00 $308. 00 $5. 222. 00
080 PORTABLE CHANGEABLE MESSAGE S| GN
01 $.7500 HR 13, 200. 00 812. 00 10, 269. 00
$9. 900. 00 $609. 00 $7.701. 75
| TEM TOTALS (  77.80% OF PLANNED) 13, 200. 00 812. 00 10, 269. 00
$9. 900. 00 $609. 00 $7.701. 75
081 OTHER TEMPORARY TRAFFI C CONTROL
01 $75, 000. 0000 L.S. $37, 500. 00 $1, 861. 23 $30, 877. 57
02 $9, 375. 00 $363. 27 $7,923. 47

03 $9, 375. 00 $363. 26 $7, 923. 47



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 5
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

081 OTHER TEMPORARY TRAFFI C CONTRCL

04 $75, 000. 0000 L.S. $9, 375. 00 $363. 27 $7,923. 47
05 $9, 375. 00 $363. 26 $7, 923. 47
MAJOR | TEM TOTALS ( 83. 43% OF PLANNED) $75, 000. 00 $3, 314. 29 $62, 571. 45

082 OTHER TRAFFI C CONTROL LABCR

01 $135. 0000 HR 3, 300. 00 4,470. 50
$445, 500. 00 $603 517.50

02 825. 00 ,479. 50
$111, 375. 00 $199 732.50

03 825. 00 1,479.00
$111, 375. 00 $199 665. 00

04 825. 00 98. 50 276.00
$111, 375. 00 $13, 297. 50 $37, 260. 00

05 825. 00 98. 00 275.50
$111, 375. 00 $13, 230. 00 $37,192. 50

MAJOR | TEM TOTALS ( 120.92% OF PLANNED) 6, 600. 00 196. 50 7,980. 50
$891, 000. 00 $26, 527. 50 $1, 077, 367. 50

083 TRAFFI C CONTROL SUPERVI SOR

01 $75, 000. 0000 L.S. $15, 000. 00 $662. 85 $12,514. 35
02 $15, 000. 00 $662. 86 $12, 514. 27
03 $15, 000. 00 $662. 86 $12, 514. 27
04 $15, 000. 00 $662. 86 $12, 514. 27
05 $15, 000. 00 $662. 86 $12, 514. 27

MAJOR | TEM TOTALS ( 83. 43% OF PLANNED) $75, 000. 00 $3, 314. 29 $62, 571. 43



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 6
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

|TEM GRP UNIT PRICE N T PLANNED REVI SED ~ CURRENT ESTI MATE,  NEW TOTAL TO DATE
086  ROADWAY SURVEYI NG
01 $200, 000. 0000 L. S. $100, 000. 00 $5, 200. 00 $85, 898. 70
02 $25, 000. 00 $25, 000. 00
03 $25, 000. 00 $25, 000. 00
04 $25, 000. 00 $25, 000. 00
05 $25, 000. 00 $25, 000. 00
MAJOR | TEM TOTALS (  92.95% OF PLANNED) $200,000.00 $5,200.00 $185, 898. 70
090 M NOR CHANGE
01 $1.0000- CALC $1. 00- $18, 065, 42 $18, 065, 42
CREDIT |TEM TOTALS (6, 542.00% OF PLANNED) $1.00- $18, 065.42 $18, 065. 42
093  CONSTRUCTI ON GEOTEXTI LE FOR PERVANENT EROS| ON CONTROL
01 $3.0000 S.Y. 1, 500. 00 982. 00 5,109. 00
$4. 500. 00 $2, 946. 00 $15. 327. 00
03 750. 00 0. 00
$2, 250. 00 $0. 00
05 750. 00 872. 00
$2, 250. 00 $2, 616. 00
| TEM TOTALS ( 199.37% OF PLANNED) 3,000.00 982.00 5,981. 00
$9. 000. 00 $2, 946. 00 $17' 943. 00
111  CO 12- HVA FOR OFF- RAVP
01 $130. 0000 TON 161. 00 161. 00 161. 00
$20, 930. 00 $20, 930. 00 $20, 930. 00
ADDED | TEM TOTALS ~ 11.00  161.00  161.00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 7
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

et QUANTI TY/ AMOUNT - - - < - < <o e e e e oo >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE
112 CO 12- HVA FOR ON- RAMP
01 $120. 0000 TON 50. 00 50. 00 50. 00
$6, 000. 00 $6, 000. 00 $6, 000. 00
ADDED | TEM TOTALS 50. 00 50. 00 50. 00
$6, 000. 00 $6, 000. 00 $6, 000 00
116  CO 12- HVW PCCP DI SPCSAL
01 $18, 000. 0000 L.S. $18, 000. 00 $0. 00
03 $0. 00 $18, 000. 00 $18, 000. 00
ADDED | TEM TOTALS $18. 000. 00 $18. 000. 00 $18. 000. 00
118  CO 12- MOBI LI ZATI ON FOR PCCP
01 $37,587. 0300  EST. $37, 587. 03 $37, 587. 03- $0. 00
MAJ/ ADD | TEM TOTALS $37, 587. 03 $37. 587. 03- $0. 00
PLANNEDY REVI SED TOTAL. . oo oo $15. 819, 124, 21
PRE- ESTI MATE GROSS AMOUNT. . . o\ v oo T $936, 019. 29
NEW CONTRACT TOTAL-TO DATE. . oo oo oo o $13, 081, 610. 64
PERCENT COMPLETE THI'S ESTI MATE (LESS UNPLACED MOH) ORI GI NAL 6.32 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) 88.38 %
TOTAL PERCENT COVPLETE (1 NCLUDI NG MOH) 88.38 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) REVI SED 82.69 %

ORI G NAL BID PRI CE $14, 801, 298. 50



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 09/ 17/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:26: 34
LEDCGER PRE- ESTI VATE REPORT PACE: 8
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 21 WORK DONE TO 09- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 178.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68
DEFERRED LEDGER ENTRI ES

ESTI MATED
ENTRY |ITEM GRP WORK DATE DESCRI PTI ON QrY/ AMT

THERE ARE NO DEFERRED | TEMS FOR THI S ESTI MATE.

THERE ARE NO | TEMS PENDI NG CHANGE ORDER (800-).

DEDUCTI ONS TO BE TAKEN:
LI QUI DATED DANMAGES
RAI LROAD FLAGG NG

---------------------------------------- M SC. DEDUCTI ONS

JERRY WOCD DATE M SC. DED. REASON:
PROIECT ENG NEER

REPORT STATUS: COWPLETE



